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Remedial Response Branches Superfund Division Hot Issues for Grand Rapids, MI 
April 30, 2013 

Issue: Velsicol Chemical Superfund Site Cleanup 

Background/Status: Cleanup work is continuing at the Velsicol Chemical Corporation 
Superfund site, located in St. Louis, Michigan. Sampling is underway in the residential area 
adjacent to the former chemical plant for the pesticide dichlorodiphenyl trichloroethane (DDT) 
and the fire retardant polybrominated biphenyl (PBB). Based on the sampling results, a second 
phase of residential area cleanups is expected to begin later this summer, if funding is available. 
The design and construction for the replacement of the City of St. Louis municipal drinking 
water supply is underway and construction is expected to begin in May 2014, with completion 
scheduled for 2015, if funding is available. At the former chemical plant site, design work is 
expected to begin in June 2013 and cleanup should begin in 2015 on the former chemical plant 
site property. Downstream of the former chemical plant along the Pine River, further 
investigation, known as a Remedial Investigation/Feasibility Study, is scheduled to begin this 
summer. Investigations will determine if sediments and floodplains are contaminated with DDT 
and other chemicals of concern from the Velsciol Chemical site. 

Message: 
• Residential yard sampling and remedial design for the Velsicol plant site are ongoing. 
• Construction of the alternate drinking water supply for the City of St. Louis is may begin 

in May 2014. 
• Phase 2 residential cleanup is expected to move forward in late Summer 2013, but may 

be affected by funding limitations. 

Contact: Thomas Alcamo, R5 Superfund, 312-886-7278, alcamo.thomas@epa.gov 

Issue: Wolverine World Wide Former Tannery Site, Rockford, Michigan 

Background: In June 2012 EPA completed a Preliminary Assessment in response to a citizen's 
petition, at the former Wolverine World Wide Tannery, in Rockford, Michigan. The town is 
located 22 miles north of Grand Rapids, Michigan. The site has generated considerable interest 
among area community interest groups, as well as with local and state officials. The local 
government and State Senator Mark C. Jansen requested that EPA keep the site under state 
authority. The Preliminary Assessment determined that the site scores above 28.50 in EPA's 
Hazardous Ranking System and merits further investigation. EPA agreed to refer the site to the 
state for further investigation by the Michigan Department of Environmental Quality (MDEQ) 
under "Other Cleanup Authority" (OCA). With the site under this status, MDEQ must work 
with the responsible party to investigate and if necessary, clean up the site. Additionally, MDEQ 
must report to EPA at least twice a year on progress being made at the site. The community 
group that initiated the petition has complained to EPA that the work plan for investigation 
approved by MDEQ is inadequate and the process is not transparent. EPA continues to work 
with MDEQ and retains its enforcement authority. 

Message: 
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• The OCA referral does not waive EPA's authority under CERCLA. 
• EPA retains oversight, retains enforcement authority, and reserves the ability to resume 

the status of lead agency if necessary . 

• 

Issue: Extensive flooding occurs at portions of Tittabawassee River, Saginaw River & Bay 
site 

Background/Status: A series oflarge rain events triggered extensive flooding along the 
Tittabawassee River, part of the Tittabawassee River, Saginaw River & Bay Superfund 
Alternative Approach site, located in Midland and Saginaw Counties in Michigan. Dow will 
conduct post flood response actions, including removal of sediment from hard surfaces in public 
areas such as parks and boat launches. Homeowners that have previously had prior short-term 
actions implemented to limit contact with floodplain soil can get post-flood response support. 
For example, clean cover will be replaced in areas left bare; sediment deposited on paved 
surfaces and roadways will be cleaned up; garden soil replaced; etc. Dow will also take samples 
in areas that have already been cleaned up to see what levels of dioxin are re-depositing. This 
data will help EPA evaluate if any follow up steps are needed. 

Data indicates that the floodplain areas that are most likely to need cleanup are those that flood 
frequently. Many areas flood every year or every couple of years. The contamination has been 
in the system for more than 100 years. While this latest flood was a big event, it is unlikely to 
significantly change the distribution of contamination that is already in the rivers and floodplain. 
Construction work was shut down for the season, so the flood did not negatively affect the in­
river cleanups. 

Message: 
• A large flood event occurred at parts of the Tittabawassee River, Saginaw River & Bay 

site but is unlikely to significantly change the distribution of contamination in the system. 
• Dow will conduct post-flood response actions, including removal of sediment from hard 

surfaces in public areas and provide response support for qualified homeowners. 
• Dow will take samples in areas that have already been cleaned up to see what levels of 

dioxin are re-depositing. 
• EPA and its state partner, Michigan Department of Environmental Quality, will provide 

oversight and necessary follow up of all of the work to ensure that it is protective. 
• In-river cleanup remains on schedule to resume this spring. 

GRAND RAPIDS AREA HOT ISSUES 
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Issue: Remedial Action at Spartan Chemical Site Awaiting Funding- Wyoming, Michigan, 
a Grand Rapids Suburb 

Background/Status: The Spartan Chemical site is located in Wyoming, Michigan, a southwest 
Grand Rapids suburb. Soil and groundwater at the site are contaminated with a variety of 
volatile organic chemicals from a bulk chemical transfer and repackaging plant that operated 
from the 1950s to the early 1990s. EPA selected a final cleanup plan for the site in 2007. 
Spartan Chemical is now bankrupt, so EPA, together with the State of Michigan will fund the 
remaining site cleanup. The Michigan Department of Environmental Quality is the lead agency 
and has essentially completed the remedial design work. Finishing the remedial design and 
starting cleanup work are dependent on obtaining funding from the national Superfund program. 

Messages: 
• Cleanup work could begin this year if funding is available and the design can be 

completed. 
• Cleanup work at the site will be conducted in phases and is expected to take four to five 

years, depending on the availability of federal funding. 

MICHIGAN STATE-WIDE HOT ISSUES 

Issue: City of Kalamazoo and Local Groups Push for Complete Removal of Allied Landfill 
-Kalamazoo 

Background/Status: The Allied Paper Landfill is the largest of four disposal areas in the Allied 
Paper/Portage Creek/Kalamazoo River Superfund site, which includes five former paper mill 
properties and more than 80 miles of the Kalamazoo River and Portage Creek, all contaminated 
with polychlorinated biphenyls (PCBs ). EPA is currently evaluating cleanup alternatives for the 
Allied Paper Landfill ranging from consolidation and capping ($39 million) to complete removal 
($366 million). EPA favors consolidation and capping because it is a protective and cost­
effective remedy, but has not yet issued a proposed cleanup plan for public comment. The City 
of Kalamazoo and most citizen groups insist that complete removal of the waste is the only 
acceptable option and will fight any alternative that would leave waste in place, citing threats to 
the municipal water supply and the hazards posed by a PCB landfill adjacent to residential areas 
that are Environmental Justice (EJ) communities. EPA's investigations do not show any threat 
to the city's municipal water and will not select any remedy that is not protective of human 
health and the environment. Region 5 Superfund management met with the Mayor of 
Kalamazoo on March 12 and April 16, 2013. During the most recent meeting, the mayor and 
other council members stated their intent to fight any cleanup plan that leaves waste in place. An 
alliance of citizen groups and local officials has garnered strong attendance at weekly 
community meetings aimed at building support for their stance. Several media articles have also 
drawn attention to these citizen groups. 

Messages: 
• EPA expects to issue the proposed cleanup plan for the Allied Paper Landfill this summer 
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for public comment. 
• Groundwater at the Allied Landfill does not flow toward the city's well field and poses 

no threat to Kalamazoo's municipal water supply. 
• The community around the Allied Landfill is an EJ community. EPA will conduct 

extensive outreach to the community and explore ways that a cleanup could help 
revitalize the community. 

Issue: Bankruptcy Settlement Not Enough to Cover Site Cleanup- Kalamazoo 

Background/Status: The Allied Paper/Portage Creek/Kalamazoo River Superfund site includes 
four disposal areas, five former paper mill properties, and more than 80 miles of the Kalamazoo 
River and Portage Creek contaminated with polychlorinated biphenyls. Cleanup costs for the 
entire site could reach $1 billion. A Chapter 11 bankruptcy settlement in 2010 between the 
United States and Lyondell, the parent company of Millennium Holdings, a potentially 
responsible party (PRP) at the site, provided around $100 million towards site cleanup. 
Although other PRPs exist, site-wide cleanup costs will likely far exceed their available 
resources, and a large portion of the site cleanup may fall on EPA. EPA expects to issue its 
proposed cleanup plan for the Allied Landfill portion of the site this summer and that project will 
use a small portion of the bankruptcy settlement. 

Message: 
• There are enormous costs involved in cleaning up the Kalamazoo River site, and one of 

the main PRPs has declared bankmptcy. 
• Various enforcement and funding mechanisms may be necessary to advance a project of 

this magnitude. 
• Cleanup work is continuing at the site with remedial investigations ongoing across 25 

miles of the Kalamazoo River and remediation occurring along 1.8 miles of Portage 
Creek. 

• EPA expects to issue its proposed cleanup plan for the Allied Landfill portion of the site 
this summer. 

Issue: Portage Creek Removal Action Underway- Kalamazoo 

Background/Status: The last 1.8-mile stretch of Portage Creek, before it reaches the Kalamazoo 
River in Kalamazoo, Michigan, is being cleaned up by EPA. Portage Creek is part of the Allied 
Paper/Portage Creek/Kalamazoo River Superfund Site. This portion of the cleanup will remove 
approximately 18,000 cubic yards of sediment and soil containing more than 2,000 pounds of 
polychlorinated biphenyls (PCBs). In 2012 work was completed in the two most upstream 
portions of the project area as well as in a tributary, Ax tel Creek, and in the Upj ohn Park area of 
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Portage Creek, where some of the more contaminated materials exist. This year's work began in 
late-March and will address three sections of Portage Creek. The remaining work at the 
confluence of Portage Creek and the Kalamazoo River will be completed in 2014. To date, more 
than 13,000 cubic yards of contaminated soil and sediment have been removed. The total cost of 
this removal action is estimated at $16 million. 

Message: 
• The Portage Creek removal action demonstrates EPA's continued commitment to 

conducting significant cleanup activities at the site. 
• EPA's removal action is expected to deal with the PCB contamination in Portage Creek 

so that no further action will be required in the creek in the future. 
• Cleanup work is expected to remove 18,000 cubic yards of contaminated sediment and 

soil and will be completed in 2014. 
• The Portage Creek cleanup, estimated at $16 million, is being paid for by EPA and 

existing funds from previous site-related settlements. 


